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DISASSEMBLY OF MOD-U-TANK

mg‘r‘; 2?:5;1” PLACING CA-6 STONE OVER THE
9 NEW EAST-WEST CULVERT

Mason Wheeler ALONG THE ENTRANCE ROAD

Les Halliday

Ben Huggins

Carolyn Bury Photo 4 Photo 6

Weekly Project Summary No.

66

LOADING OUT CUT UP PIECES OF PLACING AND FLATTENING OUT LABORERS STACKING MOD-U-

MOD-U-TANK LINER CUT UP PIECES OF MOD-U-TANK TANK HARDWARE ONTO PALLETS
LINER ON TOP OF THE CAMU FOR DEMOB

July 31 - August 6, 2006

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESS AREA SURFACE COVER
* COMPLETED INSTALLATION OF NEW EAST-WEST CULVERT IN LOW AREA ALONG NORTH EDGE
OF FORMER PROCESS AREA SURFACE COVER

MOD-U-TANK
* CONTINUING DISASSEMBLY OF MOD-U-TANK
* CONTINUING STABILIZATION OF FREE LIQUIDS AND TANK LINER AND PLACING ON CAMU

MISCELLANEOUS
* CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION
CONTROLS
* CONTINUING TO DO DAILY WORK SITE AIR MONITORING TO
INSURE NO ACTION LEVELS ARE EXCEEDED




